Library Building Committee Minutes
March 8, 2016

Present: Ted Avlas, Amanda Grenier, Rena Klebart, Pamela Leduc, Ken Pizzetti, Andrew Jolda
Alicia Monks, Daedalus
Tom Gatzunis, Daedalus
Chris Genter, Oudens Ello
Matt Oudens, Qudens Ello
Absent: Ray Travis
Meeting called to order at 5:06pm

Approval of February 16 Minutes:  Approval of February 16 Executive Session Minutes:

Andrew Approves Andrew Approves not for release
Ted Seconds Rena Seconds

Ken and Pam abstain Ken and Pam abstain

All in Favor All in Favor

Approval of February 23 Minutes:  Approval of February 23 Executive Session Minutes:

Pam Approves Pam Approves not for release
Ted Seconds Ken Seconds

Andrew abstains Andrew abstains

All in Favor All in Favor

Invoices:

e Tabled until March 15 meeting

Meeting with Rosemary Waltos:
e Amanda, Alicia, Tom, Chris, and Matt met with Rosemary on March 8.
e Some suggestions Rosemary made were:
= Making the lobby smaller
=  Moving the elevator closer to the Children’s Room
= Redesigning the access to the Meeting Space off hours
e Matt will take Rosemary’s suggestions and take another look at the interior design.
Schematic Design Discussion:
e There are several materials the Building Committee is considering regarding the exterior
of the new library.
=  Brick
=  Wood clapping. The wood is a brown color when first constructed and will
weather to a silver/gray. Can be pre-weathered.
= Equitone. Equitone is a concrete panel. Size, pattern and texture can be chosen.
=  The materials can all be interchangeable.
e The new library will no longer have a basement. This will save about $500,000.00.
= Water and electrical rooms will now be placed on the first floor.
® Mechanical equipment will be on the roof.




Approval of Skylight

Pam — Votes for Lantern Design Ted — Votes for Lantern Design
Ken — Votes for Wave Design Rena — Votes for Lantern Design
Andrew — Votes for Wave Design Amanda — Votes for Lantern Design
Approval of Lantern Design Skylight

4 for / 2 against

Approval of Roof Design

Pam — Votes for Pitched Roof Ted — Votes for Pitched Roof

Ken — No Preference Rena - Votes for Pitched Roof
Andrew — No Preference Amanda — Votes for Pitched Roof

Approval of Pitched Roof

4 for / 2 abstain

Approval of Columns

Pam — Votes for Recessed Ted — Votes for Columns outside
Ken — Votes for Recessed Rena — Votes for Columns outside
Andrew — Votes for Recessed Amanda — Votes for Recessed

Approval of Recessed Columns
4 for / 2 against

Matt will provide the Building Committee with 3 different exterior options by Friday
March 11, for the Committee to discuss at the March 15 meeting.

Selectmen’s Meeting:

A projection screen will be provided for the presentation.

Matt will bring his projector and laptop.

The Building Committee will present a timeline of major milestones, the conceptual
design, and the fact that the estimate for the new building is under budget.

An introduction of key personnel and Building Committee members will be made.
The presentation will be loaded onto the Town and Library websites.

The presentation will last 15 minutes.

Signing of Architectural Services Contract:

Signing of the Architectural Services Contract will be put on the March 15® Building
Committee Agenda.

Amanda will update the March 16™ Library Trustee Agenda to include the signing of the
contract.




Vote to Enter Executive Session and then re-open to regular session
Andrew Approves

Pam Seconds

All in Favor

*EXECUTIVE SESSION*

Vote to exit Executive Session and re-open to regular Session
Andrew Approves

Pam Seconds

All in Favor

Library Temporary Space:
e The Town Hall Auditorium may be available as a temporary location

Vote to approve use of Town Hall Auditorium as Temporary Space
Pam Approves

Ken Seconds

All in Favor

Meeting Adjourned at 7:05 p.m.

Next meeting is scheduled for Tuesday, March 15, 2016 at 7:00pm in the Senior Center Meeting
Room.

Amanda Grenier
Recording Secretary




